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In June 1999, HABITAT (Asociación Guatemalteca para el Desarrollo Sostenible –HABITAT-  
began the Program of Action “Child Labor in Stone Quarries” located in the Department of 
Retalhuleu (Republic of Guatemala). This program was intended to be an experience of 
demonstrative character.  The program has made footprints in the community, that have 
motivated the national authorities to make policies around the prevention and eradication of 
child labor.   
 
Following the agreements subscribed with IPEC/OIT, HABITAT, presents this report for the 
Final Evaluation of the Program of Action which is presented as a model on two focuses: a) 
based on the analysis of the program in function of the processes that it has generated as well 
as it’s consequences, and b) based on the analysis of the effects of the program in connection 
with the proposed objectives.  
 
The report has been made according to the standard format for reports of evaluation of Action 
Programs of IPEC/ILO, with slight adaptations to improve the presentation of the results.  
  
The document includes: the description of the program, its main objectives, strategies, and 
indicators, and the methodology used for the evaluation. An analysis about the relevancy and 
efficiency of the program, in function of the context and political perspective, as well as of the 
basic sector interventions in: education, health, community organization, family economy and 
social communication that have influenced directly the community .  
 
Effectiveness’ value is oriented in function of the investment of the fund that was carried out in 
the application of the budget and the contributions in species that the program obtained from 
the government, the civil sector of society, as well from the beneficiaries.  The impacts on 
each one of the components and the lessons learned of the program are also described, to 
conclude with the recommendations that have been considered for the proposal of the second 
phase.  
 
According to the criteria previous mentioned, the Program of Action was considered viable and  
the evaluation made by all the representatives of the local sectors was positive in  a 75%.  
 
The quantitative data allowed an appreciation of the situation from the action program when 
concluding the first phase, however it is positive impact is manifested qualitatively in the 
response obtained from the people of Retalhuleu, participating and cooperating in the activities 
developed mainly with the population that works  chopping stones in the river. It was evident 
the change of attitude of the families and inhabitants of Retalhuleu in their perception of the 
child labor like a problem that directly affects  the local development.  
 
2. DESCRIPTION OF THE PROGRAM  

 
2.1.   Background:  

 
In 1996 the Guatemalan Ministry of Labor, started different activities in order to determine 
which were the  high risk activities of  labor for children.  One social group identified, was the 
families working in stone  quarries at the river bank of Río Samalá in Retalhuleu, these 
families have carried out approximately for 20 years this activity with the participation of their 
children, obtaining marginal income as family group; however, given the risk that this activity 
presents for children, mainly it limits them to have better opportunities for their development. 
This group of families was selected as main group of interest giving them immediate attention.  
 
After having established relationship with the families through their participation in special 
workshops and  activities with the purpose to study thoroughly the causes of their main 
problems, it was requested to IPEC/ILO  technical assistance and other resources to execute 
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a program of action with demonstrative character in this area.  
 
The Guatemalan Ministry of Labor, jointly with IPEC, invited NGOs to develop some 
immersion actions into the communities which would permit to obtain the necessary 
information on the habit or long continuance of such economic activity, and to evaluate the 
possibility to start the Program of Action. The execution of this mini-programs, orientated to 
improve the conditions of: union organization, health, and education. Also, HABITAT was 
nominated for the administration of this program of action. 
 
The present document includes the results of the evaluation of the program of action, carried 
out when concluding the first year of intervention in the field; it should be interpreted within the 
context of a structural nature problem of the country, and not strictly from the optics of a sector 
problem.  
 
The evaluation process was carried out considering two scenarios: 1) the internal evaluation 
(realized within the coordinating and administrating unit); 2) from the point of view of the 
interventions and external agents which caused some impact in this program of action. The 
evaluation was a positive way  to verify if the developed activities were in accordance to the 
outlined objectives, and also if the objectives were pertinent and finally,  reached through the 
program implementation.  
 
Also, an evaluation of the investment was settled from the perspective of the program   
covering, also, if the impact of the program was positive  for the retiring of children working 
smashing stones in the banks of Río Samalá,  inserting them into the system of formal 
education and  achieving improvements of their conditions of health.  
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Objectives, strategies and indicators: 
In order to evaluate this PA, following are presented the main objectives, strategies 
components, and indicators which constitute the basis for the implementation actions:  

COMPONENT  MAIN  OBJECTIVE 
 

MAIN STRATEGY  MAIN INDICATOR 

EDUCATION 
 

To carry out a social rehabilitation 
process  of the children through their 
incorporation to the formal and non 
formal school system.  

 Subsidies given  to  parents 
Play activities at schools, motivational 
activities in the working or intervention 
areas.  
 
 Motivation and training  to school  

teachers  

Increasing  of attendance and permanence in 
school  of  the children working in stone quarries.    
  

HEALTH To improve health and recreational 
conditions on children and their 
families 

Preventive and curative health journeys and 
related training and improvement of the 
nutritional practices. 

100% of the families including children, have 
improve their health conditions  

LABORAL ORGANIZATIÓN  Strengthen community organization 
orientated to  labor organization.  

Training on the organization processes,  
and affiliation to specialized chambers and 
associations.  

50% of the working parents are   organized. 

PRODUCTIVE  OPTIONS To impulse new income generation 
modalities to the families, by 
technificating the process of stone 
chopping and pebbles elaboration, 
and identifying other sources of 
employment opportunities. 

Training in the identification of a new 
productive option, and also training in its 
rational use and handling.  Permanent 
technical assistance.  

50%  of the  families identified in census,  have a 
new productive  option. 

COMUNICATIÓN  AND 
MOTIVATION  TO CITIZEN 
PARTICIPATION  

To promote participation of local 
organizations through the 
specialization and strengthening  of 
the existing communication media. 
Sensibilizing, to the entire 
population, about the situation and 
the existence of child labor  in the 
communities. 
 

Information workshops, radio spots, 
newspaper supplements, special 
sensibilization videos, forums to debate 
related topics. Involvement of other social 
sectors .  

In  relation with  the child labor situation, local 
authorities have increased their involvement and 
compromises.  
 
100%  of the population is  informed about the 
high risks for children who are involved in labor 
tasks.   
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2.2 Functional structure of the program:  
 
The program was developed through the National Coordination office of IPEC program in 
Guatemala. It was supported by an administrative assistant, and in the development of the 
components of Education, Health, Labor Organization, Alternate Productive Options and 
Communication, technical facilitators were hired. Transversal  to this structure, monitoring and 
evaluating components  were implemented, and all the information obtained was properly 
systematized.  
 
Investigation and the rest of implementing activities run parallel; and as a product of this 
component, the socioeconomic information was actualized through of the baseline, integrating 
and validating the results of the community diagnosis.  
 
The assignment of the financial resources was carried out, by the elaboration of an Annual 
Operative Plan; with estimations  on  the amounts for each component.  
 
The revolving fund,  the implementation funds, and the national contribution to the program, 
are diagrammed as follows:  

 

 
 
 

Nature of the Fund  Percentage (%)  
Revolving Fund  48 
Implementing Fund  19 
National Contribution  33 

 
2.3 Methodology used in the evaluation:    

 
The methodology took place during  two complementary processes: a) trough an evaluation 
carried out with the work team along the development of the activities of the program and b) 
during the first year of execution of the Program of Local Action.  
 
For the final Evaluation, all the local actors were given an opportunity to participate in the 
whole process of the program.  It allowed the groups to have a  wider vision and also to 
evaluate their perceptions by means of the knowledge of their environment, their life systems, 
and their own visions.  
  
For this reason, it was necessary to develop a collective analysis of the situation, starting from 
the actions already implemented; reflections about the feasibility of the program, specially 
when the external support  was ended arose.  It was important to question if the results 

ASSIGNMENT OF FINANCIAL RESOURCES

Revolving Fund
48%

Implementing Fund
19%

National 
Contribution

33%
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justified the efforts and the foreseen investments.  
 
To fulfill this evaluation a participative methodology was implemented.  It included the use of 
instruments like the results/activities formats  with  the direct  and indirect beneficiaries, and 
collaborating partners, all guided by those responsible for the components of the program.  
 
To obtain the information it was appealed to the revision of the documents of the program, 
community meetings, group discussions, interviews, and other techniques. The aspects and 
the evaluation approaches were adapted to the procedures settled down by IPEC, which were: 
Efficiency, Effectiveness, Relevancy, Impact and Viability.  
 
The final evaluation was developed by the participation of those responsible for the 
components of the Program of Action, with the support of the members of the community , with 
a previous training.  
  
The impact evaluation carried out with the participation of representatives of the communities,         
can be described as follows :  
 
First phase: Summary of Information  
 
It consisted on revising documents for the fundament of the evaluation, such as the Program 
of Local Action, Operative Plan, work plans for the diverse components, diagnoses, monthly 
reports, weekly activities, projects of special activities, monitoring sheets, pursuit records, 
evaluations of punctual activities, half term evaluations, interviews, video, surveys, statistics, 
records of agreements subscribed with third persons, among others sources.  Established 
indicators for the Program of Action were important.  
 
Second phase: Preparation  
 
In this stage, for the purpose of evaluation, meetings were carried out, interviews with key 
actors,  community leaders, politicians, religious leaders, and direct and indirect beneficiaries 
were invited to participate in this events.  
 
As part of the preparation, the members of the team prepared several work guides, taking into 
account the objectives of the Program of Action, and the components of the Evaluation, 
according to the IPEC standards: Efficiency, Effectiveness, Impact and Relevancy. They also 
prepared a brief exposition about the achievements of each one of the components.  

 
Third phase: Development of the Workshop of Evaluation  
 
This stage was carried out trough the participation of the direct beneficiaries, school teachers, 
media, and  the program team, in accordance with the program.  
 
Fourth Phase: Interpretation of the information 
 
It includes the examination of obtained information, as well as the elaboration of statistical 
graphics and  interpretation of data. From the analysis of the data:  the conclusions and 
recommendations  were settled down, taking into account the experience of the First Phase in 
the planning of future actions and to making the necessary modifications to reach the 
objectives of the program.  
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3. SOCIAL  CHARACTERIZATION OF THE DEPARTMENT OF RETALHULEU  
 
According to the data reflected in the latest National Population Census (INE, 1994) the total 
population of the department of Retalhuleu is:188,764 inhabitants, of which the infantile 
population under 15 years is:85,322,  residents  distributed in 9 municipalities.  
 
The level of poverty for the department is of 83.4%, of which 66.9% are in extreme poverty.  
 
The following table reflects the main indicators of development of the department  in mention:  
 

Illiterate 
Population 

Population 
without 
studies 

Population 
with basic 
services 

(electricity 
and drains)

With  
water 

With 
electricity 

With  
drains 

Number of 
persons 

per home 

 
33.3 

 

 
32.9 

 
23.4 

 
45.8 

 
44.2 

 
24.9 

 
5.2 

 
 
3.1 ON THE BENEFICIARIES:  
 
For the purposes of this program of action, the data used were the results of the community 
census, in the baseline study (1999): (Siglo l, Siglo lI, Samalá, Finca Brillantes, Finca San Luis 
and Pomarrosal, all of them communities of the municipalities of San Sebastián, Santa Cruz 
Muluá and San Felipe); the total of population corresponds to: 2,358.  The action program 
assisted 962 persons of the communities corresponding 41% of the total population.  
  
The population assisted by age and gender is the following:  
 

AGES MALE FEMALE TOTAL % 
0-4 64 66 130 13.51
5-9 85 71 156 16.22

10-14 80 52 132 13.72
15-19 63 62 125 13.00
20-24 56 25 81 8.42
25-29 49 28 77 8.00
30-34 22 26 48 4.99
35-39 29 21 50 5.20
40-44 22 27 49 5.09
45-49 15 18 33 3.43
50-54 14 12 26 2.70
55-59 11 7 18 1.87
60-64 9 6 15 1.56
65-69 8 5 13 1.35
70-74 3 2 5 0.52
75-79 2 1 3 0.31
80-84 1 0 1 0.10

TOTAL 533 429 962 100
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3.2 MAIN INDICATORS  
 
Health:  
 
The analysis of health indicators, shown that  83% of the inhabitants of the communities 
suffered of stomach illnesses, 72% respiratory and 39% dermatological, that coincides with the 
data of the first diagnostic carried out at the moment of the identification of the program,   
health campaigns and data reflected at departmental level. According to the report: 
“Guatemala, the contrasts of Human Development, elaborated  by UNDP (1998)”, one of the 
first causes of illness corresponds to parasite illnesses, common colds, respiratory Infections, 
diarrheas and pneumonia, among others.  
 

 
 
The capacity of health services covers  35% of the population. The rate of child mortality is of 
58 of a  thousand born alive (INE, 1994). The rate of perinatal mortality is 34% and general 
mortality in the population  is given by  respiratory Infections with 8% of the first 10 causes.  
 
When population is affected of any illness, 66% looks for attention in pharmacies who sell the 

POPULATION ASSISTED

Men
40%

Women
15%

Teenagers
18%

Children
27%

Percentage of Illnesses

83 72
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Stomachal Respiratory Dermathological



 
 
 

 

Program of Action Child Labour in Stone Quarriers 
RETALHULEU, GUATEMALA 

10

medications without medical prescription, 23%  goes to the Health Centers,  and 11% appeals 
to hospitals.  
 
At the moment  that  the survey was carried out,  the families who work with the stones were 
influenced by the campaign on prevention of Cholera, therefore, 100% indicated that they 
washed their hands before eating; only 18% has latrine and 18% consumed potable water.  
This reflects the importance of social media impacting to produce changes in the population 
habits. However, in the department of Retalhuleu,  homes with access to water are an average 
of 45.9%, and in the rural area  27.6%.  Only 23.4% of the department has drains. 
 
Education  
 
 In 1995 the total of children in scholar age was of 106,559, it is the sixth smaller school 
population among the 22 departments of the whole country.  
 
Of this school population 58.7%, corresponds a  47.5%  to the group from 5 to 12 years and 
41.3% to the group of 13 to 19 years. Of those, 50,686 only, were  inscribed in public and 
private schools.  Being promoted 70.6%,  22.3% didn't approve.  
 
As for the education, the communities beneficiaries of the action program are the reflection of 
the conditions from the sector in the whole country; Guatemala is so far, one of the countries 
that still has limited assignment from its budget to education, the public expense has stayed 
under 2% of the GDP.  
 
As an indicator of the pre-primary situation of the department, the gross rate of schooling is 
scarcely of 17.7%, with a desertion of 10.2% (UNDP, 1998); in the case of the primary school, 
it has shown  an improvement, since the schooling rate rises to 85.9% and the desertion of 
9.3%.  
 
In the area of the action program, all the communities have one school at least; in which the 
coverage indicates that 51% of the studied sample attended school within the first and the 
sixth primary grade: 15% indicated that they like to attend school and 23% manifested that did 
not like school. 51% indicated that they did  not know how to read and  write. Reflecting, the 
necessity to support the education in the most appropriate forms to increase the covering and 
the implementation of strategies of non formal education through linking other development 
agents, including the Ministry of Education.  
 
Employment and  income 
 
In this matter, and  according to the data of INE (National Institute of Statistics) and UNDP 
(1998), the department of Retalhuleu is classified inside the region with better indexes, 
situation that is not reflected at level of the communities of the action program, since the 
incomes  concentrate on few families.  
 
In Retalhuleu, the economically active population -PEA - reported by INE (1992), corresponds 
to an 62%.  In the benefited communities area it is of an 52.7% calculated starting from the 14 
years.  Incorporating children to the group with labor tasks it increases to 82.6%.  
   
An indicator of wellbeing, is family income; the studied sample presents the following 
indicators: 66% (men and women) are devoted to the elaboration of pebbles, and 7% is 
dedicated to the domestic chores. This indicates that families who subsist of the elaboration of 
pebbles reflect the big contrasts in the distribution of wealth in the department.  
 
 
 



 
 
 

 

Program of Action Child Labour in Stone Quarriers 
RETALHULEU, GUATEMALA 

11

 
 
 
 

 
 
On the other hand, 52% has obtained family loans and only the 1% (9.6) people had access to 
bank loan; this important aspect was considered, since inside the activities of the action 
program could be determined the risks of  giving to some families the opportunity of acquiring    
small credits, to support alternative productive activities; which guided to conclude that the 
technical assistance should be reinforced in the area.  The experiences in this aspects, and 
lessons learned point to:  
 
 Induction process carried out by the program, generated a new vision of life to families as 

for its productive capacities, and the possibilities of improving their income, when 
demonstrating that 100% of the families who are benefited with credits do not returned to 
the activity of chopping stones.  

 
 The perception of their children boys and girls, to attend school, has changed as for the 

benefits of the education, and the satisfaction and social recognition in the individual 
environment expressed by the teachers and members of the community.  

 
On the other hand:  
 
 The low educational level of the families, accompanied by a very  limited vision, caused in 

the families confusion regarding differentiating between strengthening their productive 
capacities and the satisfaction of their basic necessities.  

 
 The existentialist pattern of the families did not allow them to appropriate  the purpose of 

this component of the program,  some families assumed that the adjudication of the fund, 
was a simple donation with an eminent asistencialist focus.  

 
 Taking in consideration the timing of the program in the first phase, it conducted mainly to 

those families involved in the process of technification of  stone smashing ( machine) to 
assume an associative rol with industrial purposes, without being completely prepared for 
this.  

 
 The traditional pattern of generation of income of the families, is through a labor 

relationship of dependence and not of independence, the program  promoted  generated  
conflicts between the people in the first months; conflicts in their interpersonal 
relationships.  
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With  the purpose of demonstrating the experiences of each one of the families beneficiaries, 
there are some testimonies in an annex.  
 
As for the activity of elaboration of the pebbles, 73% of the families shares the work with 
members of the family; that allows them to make a volume of 31 pebbles units = (0.77 cubic 
meters) with an average price between Q 5O.00 and Q 70.00 for cubic meter.    
 
When all the members of the family participate in this activity, and considering the price of 
Q70.00 for cubic meter, Q 54.00 are obtained daily, equivalent to Q l,296.00 a month, that is to 
say less than U$200.00.  
 
Another factor that influences in the high offering season, is the decrease of  price for cubic 
meter which diminishes to Q 50.00. The product of the whole family corresponding to Q38.50 
a day, equivalent to Q 924.00 a month, less than $150.00.  
 
The previous data, compared with the minimum requirements of income in order to supply the 
family with a “basic basket of products” with current prices (data: “basic basket” INE), indicate 
that the activity of elaboration of pebbles is economically marginal, still with the participation of 
all members of the family, without valuing the opportunity cost of limiting access of  children to 
school.  
 
Communication  
 
The media is valuable in the communities. It could be settle that radio (53.76%) is the largest 
in coverage, followed by television (26.98%); other new forms of communication constitute in 
the communities are “voceadores” that move in tricycles (bicycle of three wheels), and the  
written newspapers with a covering of 18.25%.  

 
 
In conclusion:  
The aspects of community welfare, 100% of people included in the census manifested  
suffering health problems; 73% present lack of education, 92% lack of recreation facilities, and 
84% insufficiencies on feeding, as represented in the following diagram:  
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4.  PROGRAM RESULTS  
 
4.1 RELEVANCY  
 
The action program, considered as a demonstrative program in its first implementation phase, 
has been useful  for the formulation of other programs that have been outlined as part of the 
National  Plan for the Prevention and Eradication of the Child  Labor in Guatemala.  
 
The development of the action program was linked into the context of the Peace Agreements, 
mainly in the invigoration of the governmental policies to combat poverty; which is the main 
cause that induces the families to involve their children in the marginal income generation  
activities.    
 
The local context changes for each program:   
 
The topic of child labor, not only chopping stones but other forms of work, has been present in 
the political agenda for the authorities of the department of Retalhuleu; situation which has 
influenced the authorities to support investment, especially in those municipalities where the  
stone quarries families live.  
 
The program has contributed to improve the living conditions of the benefited families and  
their communities, such as  education, health, and family economy. It has also contributed for 
improvement on the self –esteem of members of families, and the parents reevaluating the 
importance of  education for  their children.  
 
Another important element  was the strengthening of the policies (education, health, and 
employment generation) in Retalhuleu; demonstrated by the increment of child insertion and 
permanency in school; improvement of the quality of education, and also in the preventive 
health practices, and employment generation.  
 
4.2    EFFICIENCY  
 
Progress of the program compared with its initial situation 
 
Education: 
 
According to the established objectives for the action program, the expectations of the 
component of education were achieved and overcome; as for the increase of the insertion of 
the children in the schools of the 13 communities, and also with the definitive retire of the 
activity of stone smashing of 121 boys and girls.  Considering that education was the main 
objective of the action program,  the investment is  justified.    
 
The following outline describes with more detail the efficiency obtained in the achieving of 
objectives:  
 
Objective: to carry out a process of social rehabilitation of the children smashing stone by 
means of their incorporation to the  formal and not formal education system. 
 

Strategies  % of obtained 
achievement  

Of 962 people of census, 288 are among 7 to 14 years (school age).  
They participated in the Project of mobile school through the 
development of educational, motivational activities, for their insertion in  

30 % of the  total 
population, 

assisted in 100%  
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the formal educational system to the families chopping stone  
 
240 boys and girls inscribed and with permanency during 1999 in the 13 
schools of the 3 municipalities, according to economic bonus granted to 
their families that facilitated  their insertion to school   
 
120 boys and  girls retired in  a definitive form of the activity of 
smashing stone  

83% 
 
 
 

42% 

558 school teachers of first grade  in the department of Retalhuleu,  
qualified and in application process, of new techniques (reading-writing), 
demonstrating an increment in their self-esteem and awareness on child 
labor.  
 

100% 

104 school teachers of the 3 municipalities included in the action program 
reinforcing their techniques  

100% 

52 school teachers of the 3 municipalities of the PA of first grade apply 
the techniques in the schools. 

50% 

10 groups of school leaders (70 students) in consolidation process to 
their formation, generating activities that visibilize the situation of child 
labor in the department  
 

100% 

4 groups of school leaders, executing activities of promotion of children 
rights, and campaigns against child labor   

40% 

 
 
As for the mobile schools, it constituted a motivational strategy used to involve boys and girls 
as well as parents, using the school as an instrument of social promotion.  The instruments for 
this purposes were: recreational activities, different games, use of marionettes played by 
voluntary youngsters.  Implementing the mobile schools, could be possible to cover 100% of 
the foreseen goal.  
 
A complementary part to guarantee the definitive withdrawn of children from labor, was the 
agreement subscribed by the parents that were the beneficiaries of the Family Support  Fund 
–FAF-.  
 
The  school teachers training constituted a strategic axis in the educational component. This 
sector was incorporated  to the achievement of the objectives of the program, reaching 50%. 
Also, it is necessary to emphasize that the contents of the training developed with the school 
teachers of the whole Department of Retalhuleu, were addressed to reduce the school 
desertion, to the respect of children rights,  and to improve their self-esteem, specially with 
those who work.  The improvement in the application of the pedagogical methods, specially 
those for the first grade students, was part of the training.  
 
Signature of agreements: 16 educational centers manifested agreement with  the developed 
Program of Action. This circumstance demonstrates clearly that the school directors in the 
communities were sensitive towards the problem of  children smashing stones. 
 
 As for the induction to the juvenile organization an efficiency of 40% was obtained.  
 
The average of efficiency in the education component was of 77%, considering that the 
Ministry of Education,  was constituted in the main actor of this process. 
 
Health:  
 
OBJECTIVE: to improve the health and recreation conditions of  working children and their 
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families.  
 

Strategies  % of obtained 
achievement  

962 people from 0 to 84 years of age  censed for their health  attention  100% 
552 people smashing stone, assisted in: internal and external 
desparasitation, vitamin A administration, and application of fluoride in 
children,  through 12 campaign 

57% 

350 people smashing stone of 70 families in the appropriate disposition of  
excrete  

36% 

50  identified houses for the installation of latrines on the part of the 
municipality (225 persons)  

23% 

605 people chopping stone, capacitated in the use  the “nutritional pot”.  63% 
8 first-aid kits installed in 8 identified schools (from a group of 13 schools).  61% 
962 people  benefited by 3 community pharmacies established with 
support of the Ministry of Health  
 

100% 
 

 
In health aspects, 36% of the families were informed about the use and maintenance of 
latrines besides the handling of solid waste; 60% of the families received training in nutrition. 
Although there were advances in the program of latrine installation  with the municipality of 
Santa Cruz Muluá, this was not considered a priority,  reason why it could not conclude.  
 
With the installation of the first community pharmacy, (located in the “Siglo I” community), 
changes into the procedures were given.  Through the implementation and training of  
community promoters, health necessities were identified, and pharmacies were installed; 
training in handling and administration was given to people who also participated in the 
building  and equipment of the pharmacies.  The program endowed of the medications under 
the supervision of the Ministry of Health which supported with the presence of a medical 
doctor whit direct attention to the working families. As part of the activities developed, 12 
desparasitation campaigns were developed, assisting  54.17% of community members. 
 
In general terms the average of the efficiency of this activity was 56.6% considering that   
involve and strengthen the official system of health.  
 
Labor organization and productive options  
 
Objective: to strengthen the community organization addressing it to labor organization  
 

Strategy  % of obtained 
achievement  

Of 962 people,   419 among  20 to  84 years identified for the community 
organization with labor orientation  
120 people  participating in the community organization.  
 

44% 
 

28% 

20 working adults integrated an Association of  managers  5% 
20 working adults integrated the Union of  the Stone-Workers qualified  by  
COMIGUAT( Guatemalan Commission for Micro-Enterprises) 

5% 

  
The peculiar characteristics of the inhabitants of these communities influenced the program on 
the first year of administration, to  the  point  of reaching an average of 28.6% of efficiency. If it 
is considered that this program depends on the process of the change of attitudes and  life 
vision, results can be considered relatively acceptable, in function of the year of time invested 
in this process.  
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Productive Alternatives   
 
Objective: Promote new options of income generation for the family parents, technifying each 
of the steps in the process of pebble elaboration, and identifying other sources of employment 
generation.  
 

Strategies  % of obtained 
achievement  

Of 962 persons,  397  between  20 and 64 years of age identified  for the  
generation of income.  
 
120 persons working smashing stones evaluated socially and  
economically  for the application of the Fund of Family Support  

41% of total 
censed people  

 
           30% 

80 persons, qualified and trained in the  use and handling of instruments of 
managerial administration.  
 

20%% 

20 persons assumed an associative credit for the technification of  stone 
smashing.  

5% 

68 persons participate of individual credits for their productive options  15% 
  
 
Although it was not possible to cover the total of the families with the credits of the revolving 
fund the efficiency of the component was reached (20.15%); considering  that the continuity of 
the PA, will allow to enlarge this credit attention.  
 
It is important to mention that the program developed its own mechanism to grant the funds 
and also to recover the credits. Also the subscription of a commitment on the part of the 
beneficiaries of the credit, in order to allow their children attend the school. It increases the 
security that children are definitively retired of the activity of chopping stone.   
 
Communication, promotion and motivation to civic participation  
 
Objective: to promote the participation of local institutions through the invigoration and  
specialization of the existent nets of communication. Sensibilizing the population about the 
existence of the infantile work in their town.  
 
 

Strategies  % obtained 
achievements  

1 inventory of the resources of local media or alternate local 
communication  

100% 

1 communitary diagnostic published  100% 
Commitments assumed for the execution of a plan elaborated in a 
participative way, by written, radial and television media.  

100% 

1 network of social media conformed by 14 representatives in the locality  100% 
268,900 people informed.  Including local authorities on the advance of the 
program through 7 bulletins published; 14 press articles, 1 special 
supplement elaborated by children, 3 radio spots and 6 “teleforums” 
through the local and national television  

75% 

Sensibilization of the population in general on child labor in the department 
of Retalhuleu, through a special information videotape.  

70% 
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The average of efficiency of this component was 77.8%. 
 
As for the social mobilization, several proposals were obtained  from the civil society, giving 
solutions  in the case of  70 boys and girls  working in stone quarries.   
 
Information and diffusion on the high risks on which working children are immerse, was given 
at local, departmental, national and international level with an approximate covering of 
268,900 people.  Change in the perception of the problem was settled down in the 
communities.   
 
The Departmental Government of Retalhuleu, constituted in a great political support for the 
PA,  same as the Council of Departmental Development, where the representatives of the 
program  became part of such Council. 
 
At the enterprise level, the program had the presence and participation of the Chamber of 
Commerce of Retalhuleu; cooperating in the consultantship area for the countable 
administration,  of the associative company and the search of more  markets to sell the 
product.  
 
With the systematization of the information data,  jointly with the monitoring and evaluation  
instruments inputs were achieved that contributed for the elaboration of several reports and 
documents that constitute a consultation source to know  about the evolution of the Program of 
Action, which is the base for the development of the second Phase of the Program.  
 
4.3 EFFICIENCY  
 
HABITAT with the support of IPEC,  and with the participation of community, designed the 
Plan of Action according to the assigned amount for the program of action, with the purpose of 
integrating all the  activities in order to optimize the resources for each one of them.  
 
The resources executed by the Action Program in Retalhuleu were:  
  
($160,000) in the improvement of the living conditions of these families.  49.3% of the budget 
invested in the productive options, which is now in the recovery process, since the families 
beneficiaries began the payment of their credits. The remaining 50.7% was invested in the  
social benefit services, is reflected in the following aspects:  
 
 Children of these families are attending school.  
 Children no longer work in the river bank.   
 School teachers with a positive attitude  in relationship to these families and their children.  
 The families have had access to the health services.   
 Beneficiaries of the credits received training for their grupal organization   
 The families benefited by the credits have better income.  
 Changes in the perception of the situation of children working in stone quarries, by the 

family, community, and in general, in the local departmental, national, and international 
level.  
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The efficiency of the Program of Action was quantified in terms of cost-benefit ,  represented  
in the following chart: 
 
 

Component  Covering  % budget  Costs (OR 
$)  

Cost/Benefit (OR 
$annual person)  

Formal education and 
training to teachers  

988 11.77 16,680 16.88 

Health, to children and 
families  

962 5.6 8,000 8.30 

Labor organization for 
parents  

140 5.3 7,500 53.50 

Productive options  
 managerial 

formation  
 Revolving Fund  

 
120 

 
88 
 

 
49.9 

 
18,000 

 
61,000 

 
150.00 

 
662.50 

Communication and 
civic participation  

268,900 11.7 16,700 0.062 

Administration   
/Monitoring, 
systematization and 
investigation  

 15.6 22,300  

Total  271,190 99.9 160,000  
 

 

Education 
12% Health

6%Organization
5%

Productive 
Options

49%

Communicatio
n

12%

Administration
16%
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The above chart reflects that the investment priority was guided to the generation of alternate 
sources of income to the parents of these working children, as a good strategy to guarantee 
their withdrawn from work.   Nevertheless, the social benefits in education and health are 
reflected in the results obtained in relation with the investment.  It is important to say that the 
efficiency of the program is attributed in a high percentage to the mystic of the team working in 
the Program  and quality of their work into the community. Also, the collaboration provided 
especially by the local agents and leaders, who allowed a better synergy of the program.  
 
The higher quantity investment corresponds to the issue of the productive options; mainly for 
the setting of the revolving fund as part of the amount dedicated to the credits.  The pattern 
applied to this component was designed so that inside the process of giving credits it was 
considered two approaches: I) to give the opportunity to beneficiaries through a period of 
grace, to capitalize its new productive option,  ii) to give them the opportunity to adaptate to 
the new production rationality.  
 
Based on these approaches, it is important to mention that the program has aimed all its 
efforts in withdrawing children of the activity of smashing stone privileging the social 
profitability more than an economic profitability of the funds,  in this stage of the program.  
 



 
 
 

 

Program of Action Child Labour in Stone Quarriers 
RETALHULEU, GUATEMALA 

20

 
4.4. EFFECTIVENESS  
 
1.  Expected  benefit of the objectives when the project was designed  
 
The achievement of the established objectives was given as follows   
 
Progress of the program compared with its initial foreseen  
 
Education  
 
The attendance to school of the total of population in scholar age, is of 83%  (from  a number 
of 288 censed children, 240 were covered) people was motivated with the  fee-register period 
at schools  and other resources that allowed them to remain in school. It is important to point 
out that the commitments assumed mainly by parents who were supported with credits, (121 
children), remained during 1999 in the school:  176 were promoted, 32 not promoted and 
retired 32.  
   
Another important commitment, was constituted by training of school teachers; there were 558 
of first  elementary grade benefited, information obtained during the evaluation, showed that 
104 kindergarten teachers reinforced their knowledge and techniques through the training,  
and 52 applied this techniques during the school cycle 1999.  
 
The average of effectiveness in function of achievement of the objectives was of 77%.  
 
Health  
 
962 people working in stone quarries were benefited in 100% in the two modalities of curative 
and preventive health. The diverse strategies implemented in the process of the program,  
allowed strengthening the local systems of health,  activating the interest of the community in 
improving their sanitary practices trough the self health care. Training to local human resource 
facilitated the self-management; making more sustainable the services inside the community; 
for example:  3 community pharmacies, and  8  first-aid  school kits. 
 
The level of effectiveness in function of achievement of the objectives was of 56.6%  
 
Organization with relation to their productive capacities.  
 
From the Economically Active Population (PEA) included in the census of the program, (419 
persons) it was possible to integrate, in an organizational process,  55 persons; and 
strengthen the existent  “Union of Pebble-Makers” of Retalhuleu integrated by 60 persons. The 
legalization of the first Microenterprise of these workers called: “ÉXITO” (“Success”) and the 
technical attendance offered by “COMIGUAT”: National Microeterprises Commission.  
 
The level of effectiveness in function of achievement of the objectives was 28.6%  
  
Productive options  
 
The mesuration of this component was guided by  the economic profitability of the fund.  For 
the economic profitability the recovery percentage was: 8.92% considering that for the 
associative credit, given to 10 families for the technification of pebble manufacturing  a 72.27% 
(Q279,767.52) was assigned, from the total budget for this component (Q387, 122.64.).  For 
this purpose, a period of 14 months of grace was agreed, this timing was stipulated to make 
profitable the investment.  In microcredits, a 27.73% was assigned (Q107, 355.12). 
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The necessity to generate an induction process was important in the development of this 
component of the program, this process took more than six months.  Therefore, one month 
before the closure of program, microcredits were still being assigned to beneficiaries.  
 
The limitations that prolonged the process of induction were:  
 
a) high level of illiteracy, b) poor information of the community to develop the new productive 
options and to be absorbed by the local labor market, which requires a longer time for the  
managerial and labor training, c) difficulty to find options that were profitable and effective in a 
short term, d) cultural or religious restrictions.   
 
It is important to indicate that the program design and implemented a model to assign credits, 
that contemplated a minimum of additional cost (accumulated inflation: 8.3% yearly on the 
total amount,  distributed in 12 payments). This model is now in an evaluation process and 
subject of changes after  the conclusion the first phase of the P.A.  
 
The level of effectiveness in function of the objectives was of 20.15%  
 
 
Communication and Civic Participation  
 
The average of effectiveness for this component is of 77%, since the P.A. had wide local and 
departmental covering, reaching around 268,900 persons according to the standard covering 
of the different local media.  
 
The knowledge, on the topic of child labor was broadly diffused in the local and departmental 
environment. The participation of different social sectors (managers, local authorities, 
students, civil organizations and government institutions), made possible  that the program 
secured its community processes.  
 
In general terms,  the effectiveness in achievement of the objectives of the action program in 
all its components was: 51.8% in its first phase. Reason that justifies the position of 
implementing a second phase for the total achievement of their objectives.  
 
 
4.5  IMPACT OF ACTIVITIES CARRIED OUT BY THE PROGRAM OF ACTION . 
 
Priorities, needs and local demands: The program identify the following priorities:  
 
In the concerning of the education actions:  
 
 To systematize the process of educational training given to school teachers to be applied in 

the field. 
 Sustained follow up of the retired children who used to work chopping stone.  
 To assist children in  preschool  age  for their insertion in the formal school system  
 To negotiate the amplification in the attention of adolescents who work and their 

incorporation into the formal education.  
 To institutionalize the motivational strategy of: the “Backpack of Pedro and María”, as a 

mechanism to increase  school covering.  
 
In the concerning of the health actions:   
 
 To achieve the institutionalization of attention in health for the communities, through the 

intervention of the Integrated System of Attention in Health –SIAS -.  
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 To extend the preventive sanitary attention.  
 To strengthen the capacities of self-managing, in order to achieve the sustainability  for a 

wider coverage.    
 To design local strategies for the attention and prevention of disasters in the area.  
 To design a systematic process of accompaniment and attention to the pharmacies and 

community first-aid kits.  
 
Concerning to productive activities  
 
 To continue supporting  the Union in their process of organizational invigoration, mainly in 

the processes of self-management.  
 To maintain the recovery of the credits.  
 To promote the technical training of community people according to offerings of the local 

labor market and  enterprise possibilities.   
 To impel mechanisms of quality control .  
 To strengthen and to enlarge the market-study for the productive options.  
 
In the concern of social sensibilization regarding to the topic of child labor  
 
 To continue carrying out activities directed to all the social groups with the purpose of 

achieving the change of attitudes around the problem of child labor.  
 To continue working with the communities with technical participation, so that  themselves, 

could analysis and propone actions that are able to diminish the participation of the children 
in high risk.   

 To give follow up to different municipal governments so that they incorporate in their 
respective annual investment, the disposition for the communities of the basic services.  

 
FORESEEN AND NOT FORESEEN IMPACT IN DIRECT AND INDIRECT BENEFICIARIES   
 
In the component of Education, the attention to the children who work smashing stone, and 
training of the school teachers of the communities,  was the main purposes of the PA.; retiring 
them from a prejudicial labor practices, and to reward or compensate their fundamental rights, 
and incorporate them to the system of formal education.  It is necessary, also, to emphasize 
that the educational training in specific topics,  extended to the departmental level, diffusing 
the message of the P.A. to the whole Department of Retalhuleu. This contributed to improve 
the level of knowledge on the problem of the high risk child labor in the area, without 
increasing the original budget.  
 
Also, the activities to motivate children to attend  school,  were carried out during the period of 
school vacations, and included mothers, family parents and other community people.   
 
The component of health was carried out in an integral form, covering the preventive and 
curative aspects,  and the formation of local human resources in a way that the coverage of 
attention was for both  beneficiaries and non beneficiaries, which permitted  the diminishing of 
the incidence of some illnesses and to diminish the costs to cure.  In the same way the access 
to the pharmacies is for the community in general, anyone can obtain the most popular 
medications at low cost.  
 
In the component of productive options, the benefits of the credits granted,  were extended to 
the whole family, impacting in the improvement of their income generation; and also, changes 
in attitude and vision of their own lifestyle, mainly  a better conception of their future as a 
family  and specially  for their children.  
 
In the communication component it was possible demonstrate the problem and the boarding 
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strategies, at the local, national and international level, through the media diffusion; at least 2 
videos  were edited, where the systematization of the activities of the program are shown.   
 
The topic of child work was approached in some schools of secondary education level, where 
the teenagers studied,  analyzed, and participated in class  seminars and other activities.   The 
Faculty of  Communication Sciences worked on  the topic, searching for the better 
communication strategies that could be proposed and implemented,  in order to diminish  the 
negative effects in the society.    
 
6.3  Foreseen and not foreseen impacts into the institutional level  
 
1. The retirement of the children from the activity of chopping stone and their insertion to the 

educational system.  
2. The incidence in the change of vision of life of families, involving new production practices.  
3. The propositive attitude in the ambit of all  social actors, who recognized child labor as a 

violation to their own human rights.   
4. The action program contributed to be a demonstrative practice, by showing a successful 

strategy and learned experiences from it, which were adopted in the design of the National 
Politics on the Topic of Child Labor.   

5. The program of action, created favorable conditions so that IPEC/OIT would express  a 
good disposition in the investment of programs of this magnitude.  

 
The representatives of the local institutions (public and private) manifested a positive attitude 
and support during the whole year of development of the first phase of the P.A. in Retalhuleu. 
Also extra support was given from private companies and individual people, through 
contributions for events, school material, and  knowledge and experience exchange among 
others. 
 
THE VIABILITY 
 
In the political level  it was expressed through the involvement of the Ministries of Labor, 
Education and  Health; this  participation and the entire process of implementation of the P.A., 
was followed by  the formulation and implementation of a National Plan to eradicate the child 
labor in the country.   
 
In the institutional aspect, an achievement was that the different sectors (Ministry of Health, 
Education, Council of Urban and Rural Development, Ministry of Government), participated  in 
a propositive way, in the actions of the program. The program has contributed for the non 
governmental organizations -NGO´s- development of a their own capacity of analysis, and   
encouraging them to combat  poverty by all means.  
 
In the financial aspect, it was possible to value the benefit-cost of the interventions allowing 
the design of future programs that could improve their efficiency.  Another goal is to achieve 
the steadiness of future programs with the important participation and contributions of those 
“owners of the problem” and the supporting institutions.  
 
The local governmental authorities, were totally permeable for this program. But, it is  
necessary to consider that  the year of execution of this program, was an election period, and 
there were some changes in  political decisions; that made necessary to reestablish the  lobby 
and the sensibilization of the governmental sector.  The same happens also, within the diverse 
Institutions that work in support to the eradication of the child labor.   
 
The analysis of the potentialities, contributed to identify that the technification of the pebble 
elaboration would rise in a better efficiency in the process, and therefore, the retirement of the 
children of this activity.  Facilitating that the parents improved the production volume through  
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technological factors, they are opened to new opportunities, for instance, to  consider adding 
value to the materials used in the “block” (sort of brick  used in the building or construction) 
manufacturing.   
 
In the topic of the cultural integration of the communities, it is still necessary to make more 
efforts to diminish the conflicts of interest at level of the community members;  so that the local 
interventions of the government, NGO´s, and cooperation agencies, could design an integral 
action, using participation as a tool. Emphasis should be done in the development of 
processes of self-management; mainly if the component of credits.   
 
In this sense, it is not possible yet to value the success of the return of the microcredits, due to 
the rationality with which the beneficiaries live; however, it is necessary to adopt strategies that 
compensate this situation.  
 
The aspects of nature and environment, was considered horizontally, mainly in the 
improvement of the excrete disposition, garbage and solid waste, through the training, and  
implementation of activities contemplated in the action program; however, the environmental 
component will strengthen in the second phase.  
 
In general terms, the viability of the program in function of the development factors was 
integrated under the following approaches of evaluation in function of the answers: VG - Very 
Good, G - Good, C - Critic  
 

Factors   Viability             
 
Political    G  
Institutional      VG  
Economic    G  
Financial    G  
Technological                C   
Sociocultural   C  
Environmental   G  

 
 
The previous chart and the frequency of answers of the approaches of evaluation, indicates 
that the action program is acceptable, also considering, the short time of development of 
activities and the complexity of the approached problem.  
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5. LESSONS LEARNED 
 
According to all expressed statements in this document  the following can be stated: 
 
1. At national level the phenomenon of child labor is associated to the current economic 

pattern.  
2. The child work of chopping stone is associated to the shortage of existent employment 

opportunities in the Department of Retalhuleu and to the readiness of the rocky materials 
coming from the eruptions of the Volcán Santiaguito that constitutes the material that 
prevails for this type of activity  

3. The limited experience in approaching in an integral and integrated form the problem of 
child work as a process, with the needed community approval,  impacted in the efficiency 
for the achievements of the action program.  

4. It is necessary to strengthen the local capacities of the own beneficiaries and to work in 
function of development processes.  

5. The participation and involvement of the municipal governments, are vital for the 
steadiness of the program.  

6. It is necessary to work with personnel of the region and to improve the inter-communities 
and inter-institutional vinculum, to be able to improve the synergy of the action program.  

 
Recommendations  
 
Based on the previous conclusions, it is recommended:  
 
1. All the actions should be in total coherence with the poverty combat policies.   
 
2. Strengthening of the response capacity of the economic agents, promoting the 

employment generation, as  well as improving the capacity of self-management of the  
members of the communities, in order to improve their lifestyle and welfare.  

 
3. That the donating countries and the intermediary agencies conceptualize these local  

action  programs, as “processes of community development”, which requires longer terms 
of implementation; for what the PA designed for 1 year and of demonstrative character,  
run into the risk of losing spaces and achievements already reached, when it turns 
interrupted by acts of administration demanding.  

 
4. The execution of the programs of action of this magnitude, should involve the municipal 

governments,  so that on their annual investments, they consider the lack of the basic 
services of the communities which the PA is giving assistance.  

 
5. The second phase of the program of action should contemplate larger involvement of local 

personnel.  
 
6. To assume that the support given through the component of productive options,                

privileges the social profitability of the credits.  


